
Fiscal Year: 2004  Period: December

 Milestone Status Summary Report 

2004 October through 2030 September
WBS 04.01.01.19 - PAD Surface Water Removal Phase I

 WBS No - Title 
 Project Title

Milestone
Level Description

Regulatory
Date

Baseline
Date

Act / Fcst
Date

Comment:

2B 02/19/2004ISSUE SAP TO DOE
SUBMIT SAMPLING & ANALYSIS PLAN (SAP) TO DOE FOR REVIEW5120 - 

04.01.01.19.02 - SW Site Investigation/Risk Assessment

Type: Regulatory Driver: Regulatory Agreement:

PAD Surface Water Removal Phase I
02/19/2004

Comment:

2B 04/23/2004ISSUE SAMPLING AND ANALYSIS PLAN (D1) TO DOE
SUBMIT SAMPLING & ANALYSIS PLAN (SAP) TO DOE FOR REG 
REVIEW

5220 - 
04.01.01.19.02 - SW Site Investigation/Risk Assessment

Type: Regulatory Driver: Regulatory Agreement:

PAD Surface Water Removal Phase I
04/23/2004

Comment:

2A 04/30/2004ISSUE SAMPLING AND ANALYSIS PLAN TO EPS/KY (D1)
SUBMIT SAMPLING & ANALYSIS PLAN (SAP) TO REGS FOR REVIEW5320 - 

04.01.01.19.02 - SW Site Investigation/Risk Assessment

Type: Regulatory Driver: Regulatory Agreement:

PAD Surface Water Removal Phase I
04/30/2004

Comment:

2B 06/22/2004ISSUE SAMPLING AND ANALYSIS PLAN TO DOE (D2)
DOE SITE REP DESIGNATED MILESTONEXXXX - 

04.01.01.19.02 - SW Site Investigation/Risk Assessment

Type: Regulatory Driver: Regulatory Agreement:

PAD Surface Water Removal Phase I
06/22/2004

Comment:

2A 06/29/2004ISSUE SAMPLING AND ANALYSIS PLAN TO EPA/KY (D2)
DOE SITE REP DESIGNATED MILESTONEXXXX - 

04.01.01.19.02 - SW Site Investigation/Risk Assessment

Type: Regulatory Driver: Regulatory Agreement:

PAD Surface Water Removal Phase I
06/29/2004

Comment:

2B 03/30/2005SUBMIT D0 SI/RA RPT TO DOE
DOE SITE REP DESIGNATED MILESTONEXXXX - 

04.01.01.19.02 - SW Site Investigation/Risk Assessment

Type: Regulatory Driver: Regulatory Agreement:

PAD Surface Water Removal Phase I
03/30/2005
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Fiscal Year: 2004  Period: December

 Milestone Status Summary Report 

2004 October through 2030 September
WBS 04.01.01.19 - PAD Surface Water Removal Phase I

 WBS No - Title 
 Project Title

Milestone
Level Description

Regulatory
Date

Baseline
Date

Act / Fcst
Date

Comment:

2A 05/19/2005SUBMIT D1 SI/RA REPORT TO DOE
DOE SITE REP DESIGNATED MILESTONEXXXX - 

04.01.01.19.02 - SW Site Investigation/Risk Assessment

Type: Regulatory Driver: Regulatory Agreement:

PAD Surface Water Removal Phase I
05/19/2005

Comment:

2A 05/26/2005SUBMIT D1 SI/RA REPORT TO EPA/KY
DOE SITE REP DESIGNATED MILESTONEXXXX - 

04.01.01.19.02 - SW Site Investigation/Risk Assessment

Type: Regulatory Driver: Regulatory Agreement:

PAD Surface Water Removal Phase I
05/26/2005

Comment:

2B 08/09/2005ISSUE SI/RA REPORT (D2) TO DOE
DOE SITE REP DESIGNATED MILESTONEXXXX - 

04.01.01.19.02 - SW Site Investigation/Risk Assessment

Type: Regulatory Driver: Regulatory Agreement:

PAD Surface Water Removal Phase I
08/09/2005

Comment:

2A 08/16/2005ISSUE SI/RA REPORT TO EPA/KY (D2)
DOE SITE REP DESIGNATED MILESTONEXXXX - 

04.01.01.19.02 - SW Site Investigation/Risk Assessment

Type: Regulatory Driver: Regulatory Agreement:

PAD Surface Water Removal Phase I
08/16/2005

Comment:

2A 09/15/2005EPA/KY APPROVAL OF SI/RA REPORT
DOE SITE REP DESIGNATED MILESTONEXXXX - 

04.01.01.19.02 - SW Site Investigation/Risk Assessment

Type: Regulatory Driver: Regulatory Agreement:

PAD Surface Water Removal Phase I
09/15/2005

Comment:

2B 09/16/2005Issue D0 EE/CA to DOE
SUBMIT DRAFT EE/CA TO DOE FOR REVIEWL13C - 

04.01.01.19.03 - SW Decision Documents

Type: Regulatory Driver: Regulatory Agreement:

PAD Surface Water Removal Phase I
09/16/2005
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Fiscal Year: 2004  Period: December

 Milestone Status Summary Report 

2004 October through 2030 September
WBS 04.01.01.19 - PAD Surface Water Removal Phase I

 WBS No - Title 
 Project Title

Milestone
Level Description

Regulatory
Date

Baseline
Date

Act / Fcst
Date

Comment:

2B 11/15/2005Issue D1 EE/CA to DOE
SUBMIT DRAFT EE/CA TO DOE FOR REG REVIEWL23C - 

04.01.01.19.03 - SW Decision Documents

Type: Regulatory Driver: Regulatory Agreement:

PAD Surface Water Removal Phase I
11/15/2005

Comment:

2A 11/22/2005Issue D1 EE/CA to EPA/KY
SUBMIT DRAFT EE/CA TO REGS FOR REVIEWL33C - 

04.01.01.19.03 - SW Decision Documents

Type: Regulatory Driver: Regulatory Agreement:

PAD Surface Water Removal Phase I
11/22/2005

Comment:

2B 01/13/2006Issue D2 EE/CA to DOE
SUBMIT FINAL EE/CA TO DOE FOR APPROVALL53C - 

04.01.01.19.03 - SW Decision Documents

Type: Regulatory Driver: Regulatory Agreement:

PAD Surface Water Removal Phase I
01/13/2006

Comment:

2A 01/23/2006Issue D2 EE/CA to EPA/KY
SUBMIT FINAL EE/CA TO THE REGULATORSL53D - 

04.01.01.19.03 - SW Decision Documents

Type: Regulatory Driver: Regulatory Agreement:

PAD Surface Water Removal Phase I
01/23/2006

Comment:

2B 02/17/2006Issue D0 Action Memorandum to DOE
SUBMIT DRAFT ACTION MEMORANDUM TO DOE FOR REVIEWN130 - 

04.01.01.19.03 - SW Decision Documents

Type: Regulatory Driver: Regulatory Agreement:

PAD Surface Water Removal Phase I
02/17/2006

Comment:

2B 05/04/2006ISSUE Action Memorandum (D1) TO DOE
SUBMIT DRAFT ACTION MEMORANDUM TO DOE FOR REG REVIEWN230 - 

04.01.01.19.03 - SW Decision Documents

Type: Regulatory Driver: Regulatory Agreement:

PAD Surface Water Removal Phase I
05/04/2006
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Fiscal Year: 2004  Period: December

 Milestone Status Summary Report 

2004 October through 2030 September
WBS 04.01.01.19 - PAD Surface Water Removal Phase I

 WBS No - Title 
 Project Title

Milestone
Level Description

Regulatory
Date

Baseline
Date

Act / Fcst
Date

Comment:

2A 05/11/2006ISSUE Action Memorandum TO EPA/KY (D1)
SUBMIT DRAFT ACTION MEMORANDUM TO REGS FOR REVIEWN330 - 

04.01.01.19.03 - SW Decision Documents

Type: Regulatory Driver: Regulatory Agreement:

PAD Surface Water Removal Phase I
05/11/2006

Comment:

2B 07/05/2006ISSUE Action Memorandum (D2) TO DOE
SUBMIT FINAL ACTION MEMORANDUM TO DOE FOR APPROVALN530 - 

04.01.01.19.03 - SW Decision Documents

Type: Regulatory Driver: Regulatory Agreement:

PAD Surface Water Removal Phase I
07/05/2006

Comment:

2A 07/12/2006ISSUE Action Memorandum TO EPA/KY (D2)
SUBMIT FINAL ACTION MEMORANDUM TO THE REGULATORSN53D - 

04.01.01.19.03 - SW Decision Documents

Type: Regulatory Driver: Regulatory Agreement:

PAD Surface Water Removal Phase I
07/12/2006

Comment:

2B 08/10/2006DOE RECEIVE EPA/KY APPROVAL OF AM
DOE SITE REP DESIGNATED MILESTONEXXXX - 

04.01.01.19.03 - SW Decision Documents

Type: Regulatory Driver: Regulatory Agreement:

PAD Surface Water Removal Phase I
08/10/2006

Comment:

2B 11/01/2006ISSUE REMOVAL ACTION WORK PLAN TO DOE (D0)
SUBMIT DRAFT REMOVAL ACTION WP TO DOE FOR REVIEWT130 - 

04.01.01.19.04 - SW Sediment Controls Construction

Type: Regulatory Driver: Regulatory Agreement:

PAD Surface Water Removal Phase I
11/01/2006

Comment:

2B 12/27/2006ISSUE RAWP (D1) TO DOE
SUBMIT DRAFT REMOVAL ACTION WP TO DOE FOR REG REVIEWT230 - 

04.01.01.19.04 - SW Sediment Controls Construction

Type: Regulatory Driver: Regulatory Agreement:

PAD Surface Water Removal Phase I
12/27/2006
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Fiscal Year: 2004  Period: December

 Milestone Status Summary Report 

2004 October through 2030 September
WBS 04.01.01.19 - PAD Surface Water Removal Phase I

 WBS No - Title 
 Project Title

Milestone
Level Description

Regulatory
Date

Baseline
Date

Act / Fcst
Date

Comment:

2A 01/04/2007ISSUE REMOVAL ACTION WORK PLAN TO EPA/KY (D1)
SUBMIT DRAFT REMOVAL ACTION WP TO REGS FOR REVIEWT330 - 

04.01.01.19.04 - SW Sediment Controls Construction

Type: Regulatory Driver: Regulatory Agreement:

PAD Surface Water Removal Phase I
01/04/2007

Comment:

2B 03/01/2007ISSUE RAWP (D2) TO DOE
SUBMIT FINAL REMOVAL ACTION WP TO DOE FOR APPROVALT530 - 

04.01.01.19.04 - SW Sediment Controls Construction

Type: Regulatory Driver: Regulatory Agreement:

PAD Surface Water Removal Phase I
03/01/2007

Comment:

2A 03/08/2007ISSUE REMOVAL ACTION WORK PLAN TO EPA/KY (D2)
SUBMIT FINAL REMOVAL ACTION WP TO THE REGULATORST53D - 

04.01.01.19.04 - SW Sediment Controls Construction

Type: Regulatory Driver: Regulatory Agreement:

PAD Surface Water Removal Phase I
03/08/2007

Comment:

2A 04/19/2007START FIELD WORK
CONSTRUCTION STARTV750 - 

04.01.01.19.04 - SW Sediment Controls Construction

Type: Regulatory Driver: Regulatory Agreement:

PAD Surface Water Removal Phase I
04/19/2007

Comment:

2A 08/01/2007START FIELD WORK
CONSTRUCTION STARTV750 - 

04.01.01.19.04 - SW Sediment Controls Construction

Type: Regulatory Driver: Regulatory Agreement:

PAD Surface Water Removal Phase I
08/01/2007

Comment:

2A 10/28/2008SEDIMENT BASIN FIELD WORK COMPLETE
CONSTRUCTION COMPLETEV950 - 

04.01.01.19.04 - SW Sediment Controls Construction

Type: Regulatory Driver: Regulatory Agreement:

PAD Surface Water Removal Phase I
10/28/2008
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Fiscal Year: 2004  Period: December

 Milestone Status Summary Report 

2004 October through 2030 September
WBS 04.01.01.19 - PAD Surface Water Removal Phase I

 WBS No - Title 
 Project Title

Milestone
Level Description

Regulatory
Date

Baseline
Date

Act / Fcst
Date

Comment:

2B 01/14/2009ISSUE DRAFT POST CONSTRUCTION REPORT TO DOE (D0)
SUBMIT DRAFT REMOVAL ACTION REPORT TO DOE FOR REVIEWX130 - 

04.01.01.19.04 - SW Sediment Controls Construction

Type: Regulatory Driver: Regulatory Agreement:

PAD Surface Water Removal Phase I
01/14/2009

Comment:

2B 04/03/2009ISSUE POST CONSTRUCTION REPORT (D1) TO DOE
SUBMIT DRAFT REMOVAL ACTION REPORT TO DOE FOR REG 
REVIEW

X230 - 
04.01.01.19.04 - SW Sediment Controls Construction

Type: Regulatory Driver: Regulatory Agreement:

PAD Surface Water Removal Phase I
04/03/2009

Comment:

2A 04/13/2009ISS DRAFT POST CONSTRUCTION RPT TO EPS/KDEP (D1)
SUBMIT DRAFT REMOVAL ACTION REPORT TO REGS FOR REVIEWX330 - 

04.01.01.19.04 - SW Sediment Controls Construction

Type: Regulatory Driver: Regulatory Agreement:

PAD Surface Water Removal Phase I
04/13/2009

Comment:

2B 06/23/2009ISSUE POST CONSTRUCTION REPORT (D2) TO DOE
SUBMIT FINAL REMOVAL ACTION REPORT TO DOE FOR REG 
APPROVAL

X430 - 
04.01.01.19.04 - SW Sediment Controls Construction

Type: Regulatory Driver: Regulatory Agreement:

PAD Surface Water Removal Phase I
06/23/2009

Comment:

2A 06/30/2009ISSUE FNL POST CONSTRUCTION RPT TO EPA/KDEP (D2)
SUBMIT FINAL REMOVAL ACTION REPORT TO REGS FOR APPROVALX530 - 

04.01.01.19.04 - SW Sediment Controls Construction

Type: Regulatory Driver: Regulatory Agreement:

PAD Surface Water Removal Phase I
06/30/2009

Comment:

2B 04/02/2008ISSUE REMOVAL ACTION WORK PLAN TO DOE (D0)
SUBMIT DRAFT REMOVAL ACTION WP TO DOE FOR REVIEWT130 - 

04.01.01.19.05 - SW NSDD Sections 3,4,&5 Excavation

Type: Regulatory Driver: Regulatory Agreement:

PAD Surface Water Removal Phase I
04/02/2008
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Fiscal Year: 2004  Period: December

 Milestone Status Summary Report 

2004 October through 2030 September
WBS 04.01.01.19 - PAD Surface Water Removal Phase I

 WBS No - Title 
 Project Title

Milestone
Level Description

Regulatory
Date

Baseline
Date

Act / Fcst
Date

Comment:

2B 05/22/2008ISSUE RAWP (D1) TO DOE
SUBMIT DRAFT REMOVAL ACTION WP TO DOE FOR REG REVIEWT230 - 

04.01.01.19.05 - SW NSDD Sections 3,4,&5 Excavation

Type: Regulatory Driver: Regulatory Agreement:

PAD Surface Water Removal Phase I
05/22/2008

Comment:

2A 05/30/2008ISSUE REMOVAL ACTION WORK PLAN TO EPA/KY (D1)
SUBMIT DRAFT REMOVAL ACTION WP TO REGS FOR REVIEWT330 - 

04.01.01.19.05 - SW NSDD Sections 3,4,&5 Excavation

Type: Regulatory Driver: Regulatory Agreement:

PAD Surface Water Removal Phase I
05/30/2008

Comment:

2B 07/28/2008ISSUE RAWP (D2) TO DOE
SUBMIT FINAL REMOVAL ACTION WP TO DOE FOR APPROVALT530 - 

04.01.01.19.05 - SW NSDD Sections 3,4,&5 Excavation

Type: Regulatory Driver: Regulatory Agreement:

PAD Surface Water Removal Phase I
07/28/2008

Comment:

2A 08/04/2008ISSUE REMOVAL ACTION WORK PLAN TO EPA/KY (D2)
SUBMIT FINAL REMOVAL ACTION WP TO THE REGULATORST53D - 

04.01.01.19.05 - SW NSDD Sections 3,4,&5 Excavation

Type: Regulatory Driver: Regulatory Agreement:

PAD Surface Water Removal Phase I
08/04/2008

Comment:

2A 10/21/2008FIELD WORK START
CONSTRUCTION STARTV750 - 

04.01.01.19.05 - SW NSDD Sections 3,4,&5 Excavation

Type: Regulatory Driver: Regulatory Agreement:

PAD Surface Water Removal Phase I
10/21/2008

Comment:

2A 05/20/2010NSDD SECTIONS 3-5 EXCAVATION COMPLETE
CONSTRUCTION COMPLETEV950 - 

04.01.01.19.05 - SW NSDD Sections 3,4,&5 Excavation

Type: Regulatory Driver: Regulatory Agreement:

PAD Surface Water Removal Phase I
05/20/2010
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Fiscal Year: 2004  Period: December

 Milestone Status Summary Report 

2004 October through 2030 September
WBS 04.01.01.19 - PAD Surface Water Removal Phase I

 WBS No - Title 
 Project Title

Milestone
Level Description

Regulatory
Date

Baseline
Date

Act / Fcst
Date

Comment:

2B 08/04/2010ISSUE DRAFT POST CONSTRUCTION REPORT TO DOE (D0)
SUBMIT DRAFT REMOVAL ACTION REPORT TO DOE FOR REVIEWX130 - 

04.01.01.19.05 - SW NSDD Sections 3,4,&5 Excavation

Type: Regulatory Driver: Regulatory Agreement:

PAD Surface Water Removal Phase I
08/04/2010

Comment:

2B 10/11/2010ISSUE POST CONSTRUCTION REPORT (D1) TO DOE
SUBMIT DRAFT REMOVAL ACTION REPORT TO DOE FOR REG 
REVIEW

X230 - 
04.01.01.19.05 - SW NSDD Sections 3,4,&5 Excavation

Type: Regulatory Driver: Regulatory Agreement:

PAD Surface Water Removal Phase I
10/11/2010

Comment:

2A 10/18/2010ISS DRAFT POST CONSTRUCTION RPT TO EPS/KDEP (D1)
SUBMIT DRAFT REMOVAL ACTION REPORT TO REGS FOR REVIEWX330 - 

04.01.01.19.05 - SW NSDD Sections 3,4,&5 Excavation

Type: Regulatory Driver: Regulatory Agreement:

PAD Surface Water Removal Phase I
10/18/2010

Comment:

2B 12/31/2010ISSUE POST CONSTRUCTION REPORT (D2) TO DOE
SUBMIT FINAL REMOVAL ACTION REPORT TO DOE FOR REG 
APPROVAL

X430 - 
04.01.01.19.05 - SW NSDD Sections 3,4,&5 Excavation

Type: Regulatory Driver: Regulatory Agreement:

PAD Surface Water Removal Phase I
12/31/2010

Comment:

2A 01/10/2011ISSUE FNL POST CONSTRUCTION RPT TO EPA/KDEP (D2)
SUBMIT FINAL REMOVAL ACTION REPORT TO REGS FOR APPROVALX530 - 

04.01.01.19.05 - SW NSDD Sections 3,4,&5 Excavation

Type: Regulatory Driver: Regulatory Agreement:

PAD Surface Water Removal Phase I
01/10/2011

Comment:

2B 08/27/2009ISSUE REMOVAL ACTION WORK PLAN TO DOE (D0)
SUBMIT DRAFT REMOVAL ACTION WP TO DOE FOR REVIEWT130 - 

04.01.01.19.06 - SW Outfall Ditches Excavation

Type: Regulatory Driver: Regulatory Agreement:

PAD Surface Water Removal Phase I
08/27/2009
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Fiscal Year: 2004  Period: December

 Milestone Status Summary Report 

2004 October through 2030 September
WBS 04.01.01.19 - PAD Surface Water Removal Phase I

 WBS No - Title 
 Project Title

Milestone
Level Description

Regulatory
Date

Baseline
Date

Act / Fcst
Date

Comment:

2B 10/19/2009ISSUE RAWP (D1) TO DOE
SUBMIT DRAFT REMOVAL ACTION WP TO DOE FOR REG REVIEWT230 - 

04.01.01.19.06 - SW Outfall Ditches Excavation

Type: Regulatory Driver: Regulatory Agreement:

PAD Surface Water Removal Phase I
10/19/2009

Comment:

2A 10/26/2009ISSUE REMOVAL ACTION WORK PLAN TO EPA/KY (D1)
SUBMIT DRAFT REMOVAL ACTION WP TO REGS FOR REVIEWT330 - 

04.01.01.19.06 - SW Outfall Ditches Excavation

Type: Regulatory Driver: Regulatory Agreement:

PAD Surface Water Removal Phase I
10/26/2009

Comment:

2B 12/22/2009ISSUE RAWP (D2) TO DOE
SUBMIT FINAL REMOVAL ACTION WP TO DOE FOR APPROVALT530 - 

04.01.01.19.06 - SW Outfall Ditches Excavation

Type: Regulatory Driver: Regulatory Agreement:

PAD Surface Water Removal Phase I
12/22/2009

Comment:

2A 12/31/2009ISSUE REMOVAL ACTION WORK PLAN TO EPA/KY (D2)
SUBMIT FINAL REMOVAL ACTION WP TO THE REGULATORST53D - 

04.01.01.19.06 - SW Outfall Ditches Excavation

Type: Regulatory Driver: Regulatory Agreement:

PAD Surface Water Removal Phase I
12/31/2009

Comment:

2A 02/12/2010FIELD WORK START
CONSTRUCTION STARTV750 - 

04.01.01.19.06 - SW Outfall Ditches Excavation

Type: Regulatory Driver: Regulatory Agreement:

PAD Surface Water Removal Phase I
02/12/2010

Comment:

2A 01/20/2012OUTFALL DITCHES EXCAVATION COMPLETE
CONSTRUCTION COMPLETEV950 - 

04.01.01.19.06 - SW Outfall Ditches Excavation

Type: Regulatory Driver: Regulatory Agreement:

PAD Surface Water Removal Phase I
01/20/2012
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Fiscal Year: 2004  Period: December

 Milestone Status Summary Report 

2004 October through 2030 September
WBS 04.01.01.19 - PAD Surface Water Removal Phase I

 WBS No - Title 
 Project Title

Milestone
Level Description

Regulatory
Date

Baseline
Date

Act / Fcst
Date

Comment:

2B 05/29/2012ISSUE DRAFT REMOVAL ACTION REPORT TO DOE (D0)
SUBMIT DRAFT REMOVAL ACTION REPORT TO DOE FOR REVIEWX130 - 

04.01.01.19.06 - SW Outfall Ditches Excavation

Type: Regulatory Driver: Regulatory Agreement:

PAD Surface Water Removal Phase I
05/29/2012

Comment:

2B 08/17/2012ISSUE REMOVAL ACTION REPORT (D1) TO DOE
SUBMIT DRAFT REMOVAL ACTION REPORT TO DOE FOR REG 
REVIEW

X230 - 
04.01.01.19.06 - SW Outfall Ditches Excavation

Type: Regulatory Driver: Regulatory Agreement:

PAD Surface Water Removal Phase I
08/17/2012

Comment:

2A 08/24/2012ISS DRAFT REMOVAL ACTION RPT TO EPS/KDEP (D1)
SUBMIT DRAFT REMOVAL ACTION REPORT TO REGS FOR REVIEWX330 - 

04.01.01.19.06 - SW Outfall Ditches Excavation

Type: Regulatory Driver: Regulatory Agreement:

PAD Surface Water Removal Phase I
08/24/2012

Comment:

2B 11/05/2012ISSUE REMOVAL ACTION REPORT (D2) TO DOE
SUBMIT FINAL REMOVAL ACTION REPORT TO DOE FOR REG 
APPROVAL

X430 - 
04.01.01.19.06 - SW Outfall Ditches Excavation

Type: Regulatory Driver: Regulatory Agreement:

PAD Surface Water Removal Phase I
11/05/2012

Comment:

2A 11/12/2012ISSUE FNL REMOVAL ACTION RPT TO EPA/KDEP (D2)
SUBMIT FINAL REMOVAL ACTION REPORT TO REGS FOR APPROVALX530 - 

04.01.01.19.06 - SW Outfall Ditches Excavation

Type: Regulatory Driver: Regulatory Agreement:

PAD Surface Water Removal Phase I
11/12/2012
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